

Government of Pakistan  
PRIME MINISTER SECRETARIAT (PUBLIC)  
Earthquake Reconstruction & Rehabilitation authority  
ERRA Headquarters, Murree Road, Rawalpindi  
(Knowledge Management Cell)



\*\*\*\*\*

**FACT SHEET** (Till April 25, 2009)**RURAL HOUSING**

<b>T. Disbursements</b>	<b>PKR 66.34 Billion</b>
<b>Completed Houses</b>	<b>388,949</b>
<b>Houses at Various Stages of Construction</b>	<b>35,263</b>
<b>'No Work' Started Cases</b>	<b>20,602</b>

**TRANSITIONAL HOUSING**

<b>No. of Pledged Houses</b>	<b>10,302 @ Cost of \$ 48.31 M</b>
<b>No. of Completed Houses</b>	<b>7131</b>
<b>No of Hoses Handed Over</b>	<b>6490</b>
<b>Houses Under Construction</b>	<b>1324</b>
<b>'No Work' Started Cases</b>	<b>1847</b>

**URBAN DEVELOPMENT**

<b>Total Urban Housing Subsidy</b>	<b>PKR. 2.92 Billion</b>
<b>No. of Total Eligible beneficiaries</b>	<b>25, 457</b>
<b>No. of Cases Received for Housing Subsidy</b>	<b>25,442</b>

**LIVELIHOOD**

<b>T. No. of Vulnerable Families Received Cash Grant</b>	<b>268,000 @ PKR 3000/m</b>
<b>Total Cash Grant Dispersed</b>	<b>PKR 5.346 Billion</b>
<b>T. No. of CLRPs</b>	<b>945 @ PKR 0.75 Million Each</b>
<b>T. No. of Watersheds</b>	<b>17 (8 in AJ&amp;K and 9 in NWFP)</b>
<b>Work Started Buildings</b>	<b>93</b>
<b>Buildings Tendered out</b>	<b>291</b>

**EDUCATION**

<b>T. No. of Institutions</b>	<b>5808</b>
<b>Completed</b>	<b>276</b>
<b>Under Construction</b>	<b>1867</b>
<b>Tendering Stage</b>	<b>753</b>
<b>Planning Stage</b>	<b>2912</b>
<b>No. of Semi Permanent Shelters Erected</b>	<b>500</b>

**HEALTH**

<b>T. No. of Damaged facilities</b>	<b>307</b>
<b>No. Facilities Completed &amp; Handed Over</b>	<b>53</b>
<b>Under Construction</b>	<b>114</b>
<b>At Pre-Construction Stage</b>	<b>140</b>

**GOVERNANCE**

<b>T. No. of Affected Buildings</b>	<b>715</b>
<b>Completed</b>	<b>269</b>
<b>Under Construction</b>	<b>320</b>
<b>At Tendering Stage</b>	<b>47</b>
<b>At Designing Stage</b>	<b>24</b>
<b>At Planning Stage</b>	<b>55</b>

**ROADS**

<b>T. No. of Schemes</b>	<b>233</b>
<b>Completed</b>	<b>52</b>
<b>Under Construction</b>	<b>151</b>
<b>Tendering Stage</b>	<b>06</b>
<b>Planning Stage</b>	<b>24</b>

**WatSan**

<b>Total Damaged Water Supply Schemes</b>	<b>4008</b>
<b>Completed</b>	<b>1950</b>
<b>Under Construction</b>	<b>1611</b>
<b>At Tendering Stage</b>	<b>383</b>
<b>In Planning Stage</b>	<b>64</b>
<b>T. Damaged Schemes of Sanitation</b>	<b>709</b>
<b>Completed</b>	<b>190</b>
<b>Under Construction</b>	<b>302</b>
<b>At Tendering Stage</b>	<b>180</b>
<b>In Planning Stage</b>	<b>37</b>
<b>T. Buildings of WatSan (Damaged)</b>	<b>156</b>
<b>Under Construction</b>	<b>21</b>
<b>At Tendering Stage</b>	<b>135</b>

**POWER**

<b>Total Cost of Rehabilitation Work</b>	<b>PKR. 2.00 Billion</b>
<b>Projects Completed(AJ&amp;K)</b>	<b>2 (SYDHO, AJK-HEB)</b>
<b>Capacity Enhanced (Projects)</b>	<b>2 (Khatai &amp; Jalkot)</b>

**TELECOM**

<b>T. Cost of Restoration/Reconstruction of Projects</b>	<b>PKR 630.00 Million</b>
<b>Amount Released</b>	<b>PKR 516.00 Million</b>
<b>Amount Utilized</b>	<b>PKR 430.00 Million</b>
<b>Physical Progress</b>	<b>More than 70%</b>

**ENVIRONMENT**

<b>T. Strategic Projects</b>	<b>51</b>
<b>T. Cost</b>	<b>PKR 2398.88 Million</b>
<b>T. Amount Released</b>	<b>PKR 403.18</b>
<b>Buildings at Tendering Stage (Forest)</b>	<b>283</b>
<b>Work in Progress</b>	<b>75 (Buildings)</b>
<b>Tender Awarded</b>	<b>183</b>
<b>T. Nurseries Raised</b>	<b>13</b>
<b>No. of Projects in AJ&amp;K</b>	<b>5 @PKR 309.61 Million</b>
<b>No. of Projects in NWP</b>	<b>6 @PKR306.185 Million</b>
<b>T. No of Facilities to be Reconstructed/Repaired</b>	<b>480 ( 128 in AJ&amp;K, 352 in NWFP)</b>

**SOCIAL PROTECTION**

<b>T. Cost of Rural Landless Programme</b>	<b>PKR 03.00 Billion</b>
<b>Beneficiaries out of RLP Phase-II</b>	<b>5,045@ PKR 75,000 Each</b>
<b>T. Cost of Legal Aid Centers</b>	<b>US \$512900 ( for one year)</b>
<b>T. No Cases Received (Legal)</b>	<b>26,321</b>
<b>T. No Cases Resolved (Legal)</b>	<b>20,519</b>
<b>T. No of SWC/WDC</b>	<b>09 ( One Each in Earthquake Affected Districts)</b>
<b>Completed/Handed Over</b>	<b>01 (Muzaffarabad)</b>
<b>Under Construction</b>	<b>01 ( Abbotabad)</b>
<b>In Planning Stage</b>	<b>07 ( In Remaining 7 EQ Affected Districts)</b>